SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:08 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 006 Const Calendar Day: 368 Date: 11-Sep-2010 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Brignano, Bob Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours:  07:00am 09:00 am Break: 00:00 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 153, HINGE K BEARINGS: .
In-Place Machining continues working on the first hinge pipe beam CCO 153 bevel. They are working on
HPBO003. Today is the second full day of machining to cut a bevel on the end of the hinge pipe beam.
They are working on the 7.5-degree bevel. They experiment with different size/depth of cuts to find the
optimum cut amount — this is adjustment and tweaking of the machine settings. There are 2 machinists
from In-Place Machining (Walter Luebke and Cohl Wiesbrook), but one of the machinists (Walter Luebke)
leaves mid-day and will leave the other machinist (Cohl Wiesbrook) to complete all the work alone (but
with ABF assistance) over the next few weeks. IPM’s shift is 0600 to 1800 for a 12-hour shift.

ABF engineer Zach Lauria also works on this operation for part of today. ABF provides support as follows
(part time during the day as IPM needs assistance):

Operator Scott Ross 4 hr OT

Forklift 4 hr OT

Compressor 12 hrs OT

Welding Machine (for power) 12 hrs OT

Extra Work Order - Signed with ABF for CCO 153 work
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